Q1 · Ideation

Mira · AI Project Intelligence Assistant for Nexora · Interview Kickstart, Applied Agentic AI for PMs/TPMs · Ashutosh Lonkar · November 2026

Three agentic use cases would give Nexora's PMs and TPMs back the most time. Each one targets a pain point named in the CTO's brief. The first two are built and tested in Mira; the third is the next candidate.

#	Use case	Nexora pain point it addresses	Status
1	Grounded weekly status reporting	Status reports take 1–2 hours a week to compile; no standard format	Built in Mira (Status Reporter, Stakeholder Update)
2	Milestone early warning	Missed milestones are discovered only in retrospectives	Built in Mira (Milestone Tracker)
3	Meeting notes to action items and risk log	Risk assessments are inconsistent; decisions from meetings are lost	Proposed next

All three share one design rule learned while building Mira: **code computes every count, date and comparison, and the LLM only writes up those facts.** That rule shapes the success metrics below, because accuracy can then be checked exactly.

Use case 1: Grounded weekly status reporting

Field	Detail
Pain point	Each PM spends 1–2 hours a week compiling status reports by hand from task boards and meeting notes. With few PMs running many projects, that time comes out of planning and unblocking work. Formats differ by PM, and blocked items often surface in a report days after they became blocked.
Agentic solution	A Status Reporter agent produces the report on request or on a weekly schedule. Code reads the task board, counts tasks by status, finds overdue and blocked work against an as-of date, and applies a fixed Red/Amber/Green health rule. The LLM writes those computed facts into a standard report and suggests a next step for each item needing attention. A Stakeholder Update agent turns the same facts into an email for leadership, engineering or the client. The PM reviews before anything is sent.
Inputs	Task board export (CSV, Jira or Trello); sprint definitions; project timeline; as-of date; requested scope (one sprint or the whole project) and audience
Outputs	Weekly status report: health with its reason, counts by status, tasks grouped by status with owners and due dates, needs-attention list with next steps, upcoming milestones. Optional stakeholder email. Delivered in chat, as a Google Doc with PDF and Word downloads, and by a scheduled weekly email
Success metrics	1. **Time per report:** from 1–2 hours of compilation to under 10 minutes of PM review. 2. **Accuracy:** 100% of counts and task IDs match the task board, with zero invented tasks, measured on every report against the source data. 3. **Acceptance:** at least 80% of reports sent with only minor edits (PM usefulness score of 4 or more out of 5).
Knowledge base needed	Task board data; status report template; health rule definitions (what Red, Amber and Green mean); sprint calendar; audience guidelines for stakeholder emails; examples of approved past reports for tone

Use case 2: Milestone early warning

Field	Detail
Pain point	Milestones are missed because nothing alerts the PM in advance. Issues are discovered in retrospectives, when the slip has already happened and the only option is to re-plan.
Agentic solution	A Milestone Tracker agent runs on request or daily. Code converts the timeline's week numbers into dates, finds milestones due in the coming window, and flags every task that is blocked, overdue, or open and due within 7 days, with the reason. The LLM explains each risk and proposes one specific action for this week, using the task's own details (for example, "confirm the security team's availability" for a review blocked on that team). The PM decides which alerts to act on.

Field	Detail
Inputs	Project timeline (phases, weeks, milestones); task board with statuses, owners and due dates; project start date and as-of date; optional time window (for example, "next 2 weeks")
Outputs	Alert list: blocked and at-risk tasks with owner, due date, reason and suggested action; upcoming milestones with due dates; current and next phase. Posted to chat or saved as a document
Success metrics	1. **Lead time:** at-risk milestones flagged at least 7 days before their due date (today: 0 days, because slips are found in retrospectives). 2. **Coverage:** at least 90% of slipped tasks were flagged before they slipped, checked against the task history. 3. **Precision:** fewer than 20% of alerts judged unnecessary by the PM, so alerts are not ignored.
Knowledge base needed	Dated project timeline; task board; a map of which tasks feed each milestone; the agreed "at risk" rule; escalation contacts for blocked work; the risk register, so alerts can cite the matching mitigation

Use case 3: Meeting notes to action items and risk log

Field	Detail
Pain point	Decisions and action items from project meetings are captured inconsistently, and some are lost. Risk assessments vary by PM: some projects keep a detailed risk register, others have none. Meeting notes are also one of the sources PMs compile status reports from, so gaps there carry into reporting.
Agentic solution	A Meeting Intelligence agent reads a meeting transcript or notes. It extracts decisions, action items (with owner and due date only where stated), and new or changed risks. It drafts task-board entries, risk-register entries in the register's existing categories, and a follow-up email. Anything not stated in the notes is marked "not stated" rather than guessed. The PM approves each change before it is written to the task board or register.
Inputs	Meeting transcript or notes; current task board; current risk register and its category list; team roster
Outputs	Decision log; action items with owner and due date; proposed risk-register entries with category, impact and mitigation; draft follow-up email to attendees
Success metrics	1. **Recall:** at least 90% of action items captured, compared with a PM's manual review of the same meetings. 2. **Speed:** actions published within 1 hour of the meeting ending (pilot to measure today's baseline). 3. **Risk completeness:** 100% of new risks logged with a category, owner and mitigation, compared with today's inconsistent registers.
Knowledge base needed	Meeting transcripts; team roster with roles; risk category taxonomy matching the existing register; current task board, to avoid duplicate tasks; project glossary, so names and systems are recognized

Prioritization

Use cases 1 and 2 were built first because their data already exists in structured form and their accuracy can be checked exactly. Use case 3 comes next because it depends on unstructured notes and needs a human approval step before anything is written.

Use case	Time saved	Data readiness	Accuracy can be verified	Order
1. Status reporting	1–2 hours per PM per week	High: task board export	Yes: counts and IDs against the board	Built
2. Milestone early warning	Prevents late discovery of slips	High: timeline and task board	Yes: dates and statuses against the files	Built
3. Meeting notes	Pilot to measure	Medium: free-text notes	Partly: needs PM review	Next

The risk-register work in Mira feeds use case 3 directly. Testing showed the LLM occasionally reworded a risk category it was told to copy. Use case 3 will therefore pick categories from a fixed list in code instead of letting the LLM write them.