Q3 · Program Charter: Mira

Mira · AI Project Intelligence Assistant for Nexora · Interview Kickstart, Applied Agentic AI for PMs/TPMs · Ashutosh Lonkar · November 2026

Item	Detail
Program	Mira: AI Project Intelligence Assistant
Sponsor	Nexora CTO
Business owner	Head of Delivery / PMO
Product owner and builder	Ashutosh Lonkar
First project in scope	ABCDE Ltd. AI Adoption Project
Status at charter date	Built and tested: 12 / 12 baseline tests pass (v1 and v2); ready for hardening and pilot

1. Vision

Every Nexora PM and TPM spends their time unblocking work, not compiling it. Mira turns the project files a team already keeps (description, timeline, task board, risk register) into plans, risk assessments, status reports, milestone alerts and stakeholder updates in seconds, with every fact traceable to its source. PMs stay in control: Mira drafts, the PM decides.

Problem. Nexora's PMs run many concurrent client projects. Status reports take each PM 1–2 hours a week, formats differ, risk assessments are inconsistent, and missed milestones are found in retrospectives instead of in advance.

2. Scope

In scope	Out of scope (for this charter)
Project plan generation from the project description and timeline Risk assessment: full matrix and top N Weekly status report per sprint or whole project, with upcoming milestones Milestone alerts: blocked and at-risk tasks with suggested actions Stakeholder update emails for leadership, engineering and client Clarifying questions for vague or incomplete requests Reports saved to Google Drive (PDF and Word); scheduled weekly email Tracing, human scoring and regression testing in Langfuse	Writing back to the task board or risk register (Mira reads, PMs write) Sending anything to clients without PM approval Resource allocation, budgeting and time tracking Live Jira or Trello integration (Phase 3 candidate) Meeting-notes processing (next use case, separate charter) Projects whose data has not been approved for use with an external LLM

3. Success criteria

Measured during the pilot and reviewed at each phase gate. Targets trace back to the Q1 use cases.

Criterion	Target	Measured by	Today
Factual accuracy	100% of counts, task IDs, risk IDs and dates match the files; zero invented items	Regression suite + grounding validator on every answer	100% on 24 test runs
Safe behaviour	100% of vague or out-of-scope requests answered with questions, not content	Clarifier tests (T2, T4, T6, T9) + trace review	4 / 4 in both runs
Time saved	Status report effort from 1–2 h to under 10 min of PM review	Pilot PM time log, before and after	Baseline 1–2 h (brief)
PM usefulness	Average ≥ 4 / 5; ≥ 80% of reports sent with minor edits only	pm_usefulness score in Langfuse; edit log	4.5 / 5 (v1)
Early warning	At-risk milestones flagged ≥ 7 days before due	Alerts vs task history	Not yet measured

Criterion	Target	Measured by	Today
Adoption	≥ 8 of 10 PMs using Mira weekly by end of Phase 3	Weekly active users from traces	Pilot not started
Cost and speed	< $0.01 per request; < 20 s per answer	Langfuse cost and latency	$0.0005; 10.2 s

4. Timeline

Phase	Dates	Deliverables	Exit gate
0. Build and baseline	Oct – 6 Nov 2026 (done)	Six-agent workflow, Langfuse tracing, 12 tests (v1, v2), Drive output, weekly email	12 / 12 tests pass
1. Harden (v3)	9 – 20 Nov 2026	v3 prompt fixes for 6 defects; grounding validator; PM approval before the weekly email; own Google OAuth app; privacy controls (Section 7)	12 / 12 pass with 0 defects; privacy review signed off
2. Pilot	23 Nov – 18 Dec 2026	2 PMs use Mira on ABCDE Ltd. weekly; every trace scored; weekly feedback session	Go / no-go on 18 Dec against Section 3
3. Expand to 10 PMs/TPMs	11 Jan – 19 Feb 2027	Onboarding, playbook, one shared Mira per project folder; Jira/Trello read access	≥ 8 of 10 weekly users; usefulness ≥ 4
4. Extend	Mar – Apr 2027	Meeting Intelligence (Q1 use case 3); Resource Allocation Advisor; fine-tuned Risk Assessor if data allows	Separate business case

5. Stakeholders

Stakeholder	Interest	What they need from Mira	Engagement
CTO (sponsor)	PM productivity, delivery predictability	Evidence of time saved and accuracy	Phase-gate reviews
Head of Delivery / PMO	Standard reporting, fewer slips	Consistent formats; adoption data	Bi-weekly steering
PMs and TPMs (users)	Less manual reporting	Accurate drafts they can trust and edit	Pilot feedback, office hours
Engineering leads	Accurate status of their work	Correct owners and statuses; no blame language	Review of status format
Client (ABCDE Ltd.)	Clear, timely updates	Approved, accurate stakeholder emails	Through the PM only
IT / Security and Data Protection	Data handling and access	Data map, retention, access controls	Privacy review in Phase 1

6. Decision-making

Decision	Responsible	Accountable	Consulted	Informed
Phase go / no-go	Product owner	CTO	Head of Delivery, pilot PMs	All PMs
Prompt or agent change	Product owner	Product owner	Pilot PMs	Steering
Model or provider change	Product owner	CTO	IT / Security	Steering
Data source added	Product owner	Head of Delivery	Data Protection	PMs
Sending a report to a client	PM	PM	Engineering lead	Head of Delivery
New use case	Product owner	CTO	Head of Delivery, PMs	All PMs

Decision rules. No prompt, model or code change goes live unless all 12 regression tests pass and grounding stays at 100%, compared by tag in Langfuse. A change that lowers average usefulness is rolled back. Any accuracy incident (an invented task, risk or date reaching a stakeholder) pauses the scheduled email until the cause is fixed.

7. Risks

Risk	Likelihood	Impact	Mitigation	Owner
Invented or wrong facts reach a stakeholder	Low	High	Facts computed in code; grounding validator; PM approval before sending	Product owner
Client or staff data exposed to external services	Medium	High	Data map; enterprise LLM terms with no training on data; redact names in traces; self-hosted Langfuse; 30-day trace retention	IT / Security
PMs do not trust or adopt Mira	Medium	High	Pilot with champions; show source facts in every report; usefulness feedback loop	Head of Delivery
Router sends a request to the wrong agent	Low	Medium	Routing decision on every trace; routing tests in the regression suite	Product owner
Google API quota or credential limits	Medium	Medium	Own OAuth app; load files once per day and cache	Product owner
Model update changes behaviour	Medium	Medium	Pin model version; regression suite before any switch	Product owner
Task data out of date	Medium	Medium	As-of date shown on every report; Jira/Trello live read in Phase 3	PMs

8. Rollout plan

- **Pilot (2 PMs, 4 weeks).** Both PMs generate their weekly status report and stakeholder email with Mira and record time spent. Every trace is scored for usefulness; defects go into the regression suite.
- **Go / no-go (18 Dec 2026).** Proceed if accuracy is 100%, usefulness averages 4 or more, and report time is under 10 minutes.
- **Expand to 10 PMs/TPMs (Jan – Feb 2027).** 30-minute onboarding, a one-page playbook of example requests, a per-project Drive folder, PM approval on every outgoing email, and weekly office hours for the first month.
- **Operate.** Weekly review of low-scoring traces; monthly regression run and cost report to the steering group; prompt versions tagged and compared before release.

Q4 sets out the improvement plan, privacy measures and the 10-PM rollout in more detail.